
This action is to approve changes in work and the increased contract amounts for various public 
works construction contracts in the unincorporated communities of Acton, El Camino Village, and 
Littlerock.

SUBJECT

August 02, 2011

The Honorable Board of Supervisors
County of Los Angeles
383 Kenneth Hahn Hall of Administration
500 West Temple Street 
Los Angeles, California 90012
 
Dear Supervisors:

CHANGES IN WORK FOR VARIOUS PUBLIC WORKS CONTRACTS
IN THE UNINCORPORATED COMMUNITIES OF ACTON, 

EL CAMINO VILLAGE, AND LITTLEROCK
(SUPERVISORIAL DISTRICTS 2 AND 5)

(3 VOTES)

IT IS RECOMMENDED THAT YOUR BOARD:

Find that the requested changes in work will have no significant effect on the environment and 
approve the changes and increased contract amounts for the following construction contracts:

• Project ID No. RDC0014099 – 90th Street East at Avenue S, et al., reconstruction of roadway 
pavement and installation of traffic signals in the unincorporated community of Littlerock, for changes 
related to installing temporary K-rail, placing additional asphalt concrete for roadway transitions, 
modifying driveway approaches, and constructing additional unclassified excavation, with an 
increase in the contract amount of $38,895.50, being performed by Excel Paving Company.

• Project ID No. RDC0014221 – 132nd Street, reconstruction of roadway pavement; stabilization 
geotextile; and construction of sidewalk, driveways, and curb ramps; in the unincorporated 
community of El Camino Village, for a change related to additional excavation, with an increase in 
the contract amount of $21,497.76, being performed by Sequel Contractors, Inc.
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• Project ID No. RDC0014409 – Sierra Highway, widening and reconstruction of roadway pavement, 
in the unincorporated community of Acton, for a change related to installing additional changeable 
message boards, with an increase in the contract amount of $14,700, being performed by Granite 
Construction Company.

PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION

The purpose of the recommended actions is to obtain approval of the projects from your Board for 
changes in various public works contracts in support of the timely completion of the projects while 
avoiding delays and the potential for claims.  The descriptions of the changes, estimated costs, and 
the necessary time extensions are listed in the enclosure for each contract.  

The Director of Public Works (Director) or her designee has been authorized by your Board to order 
changes in work up to $10,000 for construction contracts.  Enclosed for your Board's approval are 
changes in work in excess of the Director's delegated limits, which are required to complete Project 
ID Nos. RDC0014099, RDC0014221, and RDC0014409.

Implementation of Strategic Plan Goals
The Countywide Strategic Plan directs the provisions of Operational Effectiveness (Goal 1) and 
Community and Municipal Services (Goal 3).  Approval of these changes will provide improved 
infrastructure to better serve the public and enhance the quality of life in the affected communities.

FISCAL IMPACT/FINANCING

These changes in work will have no impact to the County General Fund.

The estimated change order amounts for these contracts range from $14,700 to $38,895.50.

Project ID Nos. RDC0014099 and RDC0014409 are included in the Fifth Supervisorial District's 
Road Construction Program in the Fiscal Year 2011–12 Road Fund Budget.

Project ID No. RDC0014221 is included in the Second Supervisorial District's Road Construction 
Program in the Fiscal Year 2011–12 Road Fund Budget.

If these changes in work are not approved, contract completion will be delayed and increased costs 
incurred.

FACTS AND PROVISIONS/LEGAL REQUIREMENTS

The subject contracts for the construction of public works improvements were awarded by your 
Board to responsible contractors with the lowest responsive bids in accordance with State Public 
Contract Code, your Board's directives, and as recommended by the Director or her designee.

ENVIRONMENTAL DOCUMENTATION

The changes in work as described above and in the enclosures do not change any conditions which 
resulted in the original environmental findings.
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CONTRACTING PROCESS

Each contract provides that the contractor be compensated for the work resulting from changes to 
the original plans and specifications or changed conditions encountered during the course of 
construction.  The costs are based on contract unit prices, time and materials, or negotiated under 
the provisions of the contract specifications.  The methods for arriving at the costs of the changes 
are included in the enclosures.

IMPACT ON CURRENT SERVICES (OR PROJECTS)

Approval of the requested changes by your Board will ensure the timely completion of work under 
each of the respective contracts and result in complete and usable facilities. 

CONCLUSION

Please return one adopted copy of this letter to the Department of Public Works, Construction 
Division.

GAIL FARBER

Director

Enclosures

c: Chief Executive Office (Rita Robinson)
County Counsel
Department of Human Resources
Executive Office

Respectfully submitted,
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CHANGE IN WORK (APPROVE) 
August 2, 2011 
 
 
 
PROJECT ID NO. RDC0014099 – 90th Street East at Avenue S, et al. (in the 
unincorporated community of Littlerock), Supervisorial District 5, Contractor:  Excel 
Paving Company. 
 
Project Description: 
 
Reconstruction of roadway pavement, installation of traffic signals, and the performance 
of other appurtenant work. 
 
Changes in Work: 
  
(1)    Install temporary K-rails    $ 5,000.00 
(2)    Place additional asphalt concrete for roadway transitions      9,500.00 
(3)    Modified driveway approaches          9,975.00 
(4) Additional unclassified excavation    14,420.50 
 
 Total  $38,895.50 
 
Description of Changes: 
 
(1) It is necessary to install K-rails around a telephone pole near Avenue R to protect it 
from motorists. 
 
(2) It is necessary to place additional asphalt concrete to ensure smooth transitions from 
the original road to the detour road during construction. 
 
(3) Three driveways will be reconstructed to meet the new roadway elevation without 
excessive steep slopes. 
 
(4) The amount of unclassified excavation needed to construct the work according to 
the plans will exceed the amount included in the bid quantity.  The contract will be paid 
for the amount of material excavated. 
 
The costs for Items 1, 2, and 3 will be based on time and materials as provided in 
Subsection 3-3 of the contract specifications.  The cost for Item 4 will be based on 
contract unit prices.  
 
No additional working days will be required due to these changes. 
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Financial Information: 
 
The project cost will be financed with State Proposition 1B Transportation Bond funds 
under the Local Streets and Road Improvement, Congestion Relief, and Traffic Safety 
Account of 2006.  Funding for these changes in work is included in the Fifth 
Supervisorial District's Road Construction Program in the Fiscal Year 2011-12 Road 
Fund Budget. 
 
Revised Contract Amount: 
 

  Original contract amount $1,114,455.60 
Changes in work previously approved          291,095.01 
Changes in work to be approved     38,895.50 
 
Revised contract amount $1,444,446.11 

 
 Percent total change to original contract amount              30%  
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CHANGE IN WORK (APPROVAL) 
August 2, 2011 
 
 
 
PROJECT ID NO. RDC0014221 – 132nd Street, (in the unincorporated community of 
El Camino Village), Supervisorial District 2, Contractor:  Sequel Contractors, Inc. 
 
Project Description:  
 
Reconstruction of roadway pavement; stabilization geotextile; construction of sidewalk, 
driveways, and curb ramps; and the performance other appurtenant work.  
 
Change in Work:  
 
Additional excavation  $21,497.76 
   
Description of Change: 
 
The street crowns will be reduced, increasing the quantity of excavation material, in 
order to meet the intent of the design. 
 
The cost for this item will be based on contract prices as provided in subsection 3-2.   
 
Four additional working days will be required because of this change. 
 
Financial Information: 
 
Funding for this change in work is included in the Second Supervisorial District's Road 
Construction Program in the Fiscal Year 2011-12 Road Fund Budget. 
 
Revised Contract Amount: 
  
 Original contract amount $1,469,741.40 
 Changes in work to be approved     21,497.76 
 
 Revised contract amount $1,491,239.16 
 
 Percent total change to original contract amount 1.5% 
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CHANGE IN WORK (APPROVE) 
August 2, 2011 
 
 
 
PROJECT ID NO. RDC0014409 – Sierra Highway (in the unincorporated community of 
Acton), Supervisorial District 5, Contractor:  Granite Construction Company. 
 
Project Description: 
 
Widening and reconstruction of roadway pavement and the performance of other 
appurtenant work.  
 
Change in Work: 
 
Install additional changeable message boards     $14,700.00 
 
Description of Change: 
 
It is necessary to install additional changeable message boards for advance warning to 
motorists during the installation of the traffic detour on Sierra Highway at night.  A 
portion of the cost for this work was negotiated as provided in Subsection 3-2 of the 
contract specifications.  The balance will be based on contract unit prices. 
 
No additional working days will be required because of this change. 
 
Financial Information: 
 
The project cost will be financed with State Proposition 1B Transportation Bond funds 
under the Local Streets and Road Improvement, Congestion Relief, and Traffic Safety 
Account of 2006.  We have also received a Rubberized Asphalt Concrete Grant made 
available by the California Department of Resources Recycling and Recovery to be 
used toward the pavement work.  Funding for this change in work is included in the 
Fifth Supervisorial District's Road Construction Program in the Fiscal Year 2011-12 
Road Fund Budget. 
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Revised Contract Amount: 
 
 Original contract amount                     $2,148,102.00 
 Changes in work previously approved  
     by your Board 434,000.00 
 Changes in work approved  
            under delegated authority 2,500.00 
 Change in work to be approved     14,700.00 
 
     Revised contract amount                                                                $2,599,302.00 
 
 Percent total change to original contract amount    21%  
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